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April 1k, 1958

= o 25X1

Subject: Contract 112
Task Orders II and IIT

Dear Sir:

In reply to your letter of 1l February 1958, we
have carefully reviewed the number of connectors in testing
to be used on Task Orders II and III, and we find that we
will require additional funds in the amount of $,663.81.

The work to be performed and the breakdown of
the fund request is as follows:

1. Fire 50 Plastic tees, 50 elbows, 50 long unions
with 3/L4" loaded end caps and primacord to prove
propagation.
Fire 50 corner units to prove propagation.
Mold 180 additional tees for shipment
Mold 90 additional short unions for shipment.
Mold 150 additional webbed unions for shipment.
Loading of 1770 end caps with for 25X1
shipment.
Make 620 end caps for shipment.
Make and load 0 additional long end caps with
| for shipment. 25X1
Mold 50 tees.
Make and test 100 delay units in housings at ambient.
50 delay units in housings at -650F.
50 delay units in housings at +165°F.
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Uliviiuciving

Labor
202 hrs. .
20 hPS. ) -i,“:j
8 hrs.
173 hrs.
65 hrs.
}Q hrs.
534 hrs.
Material
Overhead
G&A
Fee
$ L,663.81
Very truly yours
WHR:kd
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